Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 October 2026
Team ID	[Team ID – to be added]
Project Name	Health360: Comprehensive Healthcare Risk & Disease Analytics
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Extraction	USN-1	As a Data Engineer, I can ingest and clean 5,000 anonymized patient records (smart_healthcare_dataset.csv) to handle missing values and normalize vitals.	3	High	Harshdeep Singh Sisodiya
Sprint-1	Data Preparation & Processing	USN-2	As a BI Developer, I can construct calculated fields for Age Brackets (18–34 to 65+) and WHO BMI categories to categorize demographic risk tiers.	2	High	Harshdeep Singh Sisodiya
Sprint-1	Feature Engineering	USN-3	As a Risk Analyst, I can implement a Dynamic Risk Tier Index (High, Moderate, Low Risk) combining blood pressure, glucose, and lifestyle factors.	3	High	Harshdeep Singh Sisodiya

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Data Visualization	USN-4	As a Healthcare Administrator, I can view interactive KPI cards and scatter plot matrices to evaluate population health baselines in real-time.	3	High	Harshdeep Singh Sisodiya
Sprint-2	Data Visualization	USN-5	As a Clinical Risk Manager, I can analyze a Symptom Burden Heatmap to identify co-occurring conditions and triage hospital resources.	2	Medium	Harshdeep Singh Sisodiya
Sprint-2	Executive Storyboarding	USN-6	As a Chief Medical Officer, I can navigate a guided 4-scene Tableau Executive Story to evaluate lifestyle impacts (smoking, alcohol, exercise).	3	Medium	Harshdeep Singh Sisodiya
Sprint-3	Web Integration	USN-7	As a Web Developer, I can embed Tableau visual containers into an HTML5 shell via Tableau JavaScript API v2 served over Python Flask (app.py).	5	High	Harshdeep Singh Sisodiya
Sprint-3	Performance & Documentation	USN-8	As a System Admin, I can verify dashboard load latencies (<1.5s) and finalize technical documentation and project repository assets.	2	Low	Harshdeep Singh Sisodiya

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts

Figure 1: Health360 Sprint Deliverable & Web Execution Shell

