Communication

Date	28 October 2026
Team ID	[Insert Your Actual Team ID, e.g., TM-1042]
Project Name	Health360: Comprehensive Healthcare Risk & Disease Analytics
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily (15 mins)	Slack / Discord & Google Meet	Data Analysts, BI Engineers, Data Engineer	Review daily ETL progress, dashboard visual formatting, and task blockers.
2	Progress Update	Weekly	SkillWallet Kanban Board & GitHub Commits	Team Lead, Project Mentor / Assessor	Update milestone completion percentages (Data Prep, Visualization, Story, Web Integration) and review deliverable timelines.
3	Issue / Bug Discussion	As Needed	GitHub Issues & JIRA	Lead BI Developer & Data Pipeline Engineer	Resolve calculation errors, query performance bottlenecks in Snowflake, and layout/formatting bugs across Tableau dashboards.
4	Stakeholder Review	Bi-Weekly	Zoom / MS Teams Presentation	Clinical Managers, Health Informatics Leads, Project Mentors	Present population risk stratification findings, review executive story progression, and incorporate domain-specific feedback.
5	Final Demo Rehearsal	Once (Pre-Submission)	Google Meet / Screen Share	Entire Project Team & Peer Reviewers	Practice live web application demonstration (http://127.0.0.1:5001), verify Tableau story navigation, and validate Q&A preparedness.
6	Final Project Presentation & Sign-Off	Once (Project Final Phase)	Live Demonstration & SkillWallet Portal	Project Evaluation Panel & External Evaluators	Deliver end-to-end Health360 analytics platform demonstration, present report deliverables, and secure final project completion sign-off.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Asynchronous coordination across data engineering (Snowflake) and frontend web integration (Flask/Tableau JS API).	Established a centralized GitHub repository with explicit folder structures, version-controlled scripts (app.py), and daily end-of-day Slack status summaries.
2	Mismatch between raw dataset schema variables (16 attributes) and dashboard calculation requirements during visual design.	Standardized calculation field definitions ([Age Bracket], [BMI Category], [Risk Tier Index]) early in the pipeline and shared a central metadata dictionary.
3	Technical difficulties aligning local live server port environments (http://127.0.0.1:5001) with remote presentation setups.	Executed a dedicated dry run pre-demo rehearsal to test local Flask hosting, static asset rendering, and embedded Tableau container responsiveness prior to final evaluation.